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Oﬁice Memorandum - vxiteD states GoverRNMENT
TO ¢ Jirector of Logisties DATE: £ Mgy 1955
FROM : Thlef, DReal Estate & Construction Divieion

SUBJECT: ‘Weskly Activity Report

1. Ttems of Svecisl Interest:

a. Admin, Building:

{1) Tstallation of cork tile flooring for IAC Conference
Zoom now in progress. Major items remaining are
painting and installation of drapes, ZEztimeted com.
nletion date 15 May,.

(2) Sourdproofing of DCI Conference Room completed,
Worlk on hatch ovenings, window grilles, vaulting,
picture framing and msp mounting are scheduled and
will be completed as soon as mechanics are available,

{3) PBS has advised that it would not be feasible to re-
locate the flag pole in front of East to Admin, BEldg,
ey notified us that a steel flag pole located et the

25X1A _ is availsble for our use., Div. repre-
sentatives will Investigate the feagibility of relocate
ing this pole in fron{»f{ Admin, PBldg,

%, Fast Poildirg:

Worit in the snack bar has been completed ard it is in
ommeration starting today.

c« Tunrel Project:

Pairting of tunnel area started todey. Grading, sodding, nrrd
seeding has been completed; trees and shrubbery have been
relocated. Compnletion expected 10 May.

XA

25X1A {1} Relocation of I ission:

4 pvoliey decision is reguired on [l covest to 25X1C
lavn the fence arourd the Housing Area Eliminated since it
irberferes with traffice into their Housing Areas on either

;ié s

CRE
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A cable wac sent recommerding that a cormunications

25X1A engineer remsin at to assist in the installa-
tlon of the power house at as recuested 25X1A
by our Project Engineer.

{2) Commos
A decision regarding the reinstatement of the emergency

cenerator item for the Receiver Site is expected from
Zommo, in the near Lfuture, :

25X1A . I

2ids received by A-E on 3 May appear satlsfactory. Meating
with the A~E and selscted bidder scheduled for 9 May, 25X1A

25X1A =« |N
e ICI has »a;::pr;ovead this project as presented +o the PRC,
2. Genersl:
Regulation covering the functions of the Space Maintensnce &
Facilities Branch has becn delayed snd 1s now scheduled for
completion by 20 ey,
?. Ernjects and Studies in Process:

. Comstructlon end Utilities:

25X1A )
A compaction test is to be
conducted on 9 May which will determine the extent
of work necesssry. OTR does not object to 25X1C
preparing plans and specifications cover wor'kKe
{b) Verehouse Dldg. repair: Work is approximately 20% complete.

(c) Painting Contract: Work is 30% complecte,
{d) Heating FPlant Repairs: Work is 50% complete.

(¢) Test Leboratory: Plans and specifications were
forwarded to the C, 0, to solicity bids for the
works

25X1A o

(a) Txtras at Leboratory, Elevator: The contractor has
{inally finished drilling the hole for the elevator shaft,
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0C/E plans, specificetions, and cost estimate
was nrepared to construct 2-20% x 20! warshouses
tn house antenna gear and equipment, It is estimated
that the cost will be about $12,000, A letter was
sthitted to OC/E to approve the plans and svecifica-
tions and provide the funds necessary.

25X1A {2) Ccmmo,-
Division representative returned to Headauarters with
contractor!s proposal for project, This bid has been
aralyzed and the field nntif‘ed to proceed with the
structural portion of the oroject and to renegotiate
the dnet-work portion based on informetion to be furnished
by this office,

25X 1A (4)

s recormmended that the nroject be delayed
until such time as a decision is made as to *he desirebility
of this location.

- SECHE
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bes Real Estate:=

(@) st o Lesee, |

Certificate of Necesslity signed by the DCI.
GSA requested to execute new lease with options
to renev,

@) 1esse o [

Matter of moving from
to the I premices was discussed with TSS.
No decision reached.

() souescc, |

DCI approved project for construction of two houses
at an approximate cost of $70,000.
is being instructed to proceed with the
construction.

(k) Lease of House, |

Field replied to query on lease of subject house
pending completion of construction of quarters by
Matter being further .

discussed with
(5) Inspection of Sites for New CIA Headquarters;-

Inspection was made of four sites which were submitted
by privete property owners,

(€) Lease of Living Quarters, I

Field authorized to lease subject quarters for a steff
employee only, et a rental of $75. per month,

e

Field requested authority to construct new _

center at a cost not to exceed $10,000. Request being
studied.

(®) osrsce space, E

Field previously authorized to negotiste with FOA for

use of epproximately eight rooms in newly leased building.

Field edvises that an agreement has been reached for
use of sixteen rooms at a rentel of $500. per month and

SEC
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request approval of $5,888, for asir conditioning.
Approval of request being withheld pending reply
from field on query of the use of the sixteen rooms.

(9) settlement of Cleim on Construction Contract,

STATSPEC
Contractor®s claim for an edditional $10,000. being
revieved.
(10) Possible Wage Violation, Shelving Contract, | 25X1A
Complaint filed with the|j| NG - 25X1C

& possible wage violation under the subject contract.
Matter is being investigated.

A
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> May 1955
3C - Space, Maintenance and Facilities*®

25X1A . FI/8TD - Camo - Atr conaitioning, [ NEGN

Installation of cooling tower completed and now in operation.

25X1A b. I - spsce for DD/P:

Alterations and renovations required by the IO Division, DD/P, in
Wing 10 second floor are progressing favorebly. Estimated completion
date 23 May 1955.

25x1A o [
Project substantially completed, awaiting final inspection by PBS.
d. Telephone Survey:

A physical survey of the DDP/EE area was made during this report
period.

Exterior painting expected to be completed by 9 May 1955.

25x1A . || R rotor 2o

Satisfactory progress now being made on alterations. Demolition
work required for edditional toilet facilities in progress. Carpentry
work and painting to follow.
g+ Moves:
Completed during past week: _
OCI (partial) within Tempo M Building, 29 April
OL/PD within Quarters Eye, U4 May
ORR (pertial within Tempo M, 5 May
Tentative for cming' week:

OCD (pertial) within Tempo M, 6 May |
25X1A

Chief, _
- Real Estate and Construction Division i
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